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FM 2181 North-South

CSJ: 205402-015 FONSI: January 28, 2008
. o Widen from twelane to
. 0, .

Project Description: six-lane divided roadway 100% Plans: May 22 2017
FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost $37,641,150 Utility Relocations Complete: | November2017

Firm: Huitt-Zollars Let Date: July 11,2017

Key Contact: David Nufer Construction Complete: February2020

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: A final sealed PS&E package was submitiethe Dallas District on May 22017.

1 Utilities: With the exception of City of Denton utilities, whose reltions have been incorporated
into theconstruction contract, utility relocations are now compl&B®IE is designingrelocationof
additional pole found to be in conflicNo timeframe available yeAtmos conflict with proposed
inlet boxes and installation of RCP draiedtps beefocated; Atmos will be relocating from
Montecito Street south past Guyer High School.

1 Funding: The project is funded witfil8 million in Proposition 1 (CAT 2%2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

1 Construction: The project let on July 11, 201Project was awarded MCM with a lowbid of
$37,641,150, at.85% below the estimat& here are 2months of barricadesConstruction began
on November 21, 2017See attached TxDOT construction report.

9 Signals: Signal on the north property line at Guyer High School will be included in the FM 2181
contract. City of Denton has provil@xDOT with a copy of the signal warrant for the new signal
request at Sundown near the South Branch Library
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: April 11, 2018

Report prepared by: Angel Karr, AIA Engineers

Project: STP 1702(730)

Control:  205402-015

Highway: FM 2181

Limits: From: Lillian Miller Parkway in Denton
To: West of FM 2499 (Barrel Strap Rd)

Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers)Phone: (512) 293631
Contractords Superint endPhonte: (22556201t hon Gi bson

Date Work Began: November 21, 2017
Anticipated Completion Date: February 17, 2020

Current Activities :

Current activities include: Instaling storm drain from Wheeler Ridgeuth to Primroselnstalling
box culvert at BluebonnetCompleting headwalls for various culverts acrbsasley. Installing
temporary traffic signals at various locatiorMaintaining SW3P irproject limits.

Narrativede s cr i pti on of | alsstalledstonmdreid gemsetevden RyantRoae and
Primrose and maintained environmental protection controls.

Narrative description of activities planned for next month: Theprime andsubcontractors will
compkte permanent traffic signals at Wind River Teaslaye;complete installation of temporary
signals at ®rious locations on the projetiegn detour pavement constructiagntinue with
installation of drainage items @outh end of projectand begin th installation of sanitary sewer and
water lines on theroject.

Traffic issues Need traffic control plan for Ranchmawork scheduled beginning of Maglosure
for 2 weeks. Temporary lane closures for material deliveries and to cormptestieuction bdrainage
items across Teasley.

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Procuringmaterials for water and
wastewater line constructiorfsubcontractors will continue wittirainage work, staof watet sanitary
sewer relocationgand completion of temporasygnal activities.

Other items of significance: Issues with utility conflicts overhead powerlines (Olditon to
Primrose)gas line at Montecitasanitary brce main at Cedar Creelate (by High School).
Decisions on various conflicts with city utilities and storm drain.



FM 720 NORTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18011,511 100% PS&E: Januarys, 2018
Funding: $17 million in Proposition 1 Funds ROW Complete: October2017
Project Widen twclane rural roadway to six _ .

Description: lane divided urban UiiliEs Corm izt May 2018

Firm: TxDOT Let Date: March7,2018
Key Contact: Javier Cantu Construction Completion: *
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Current Activities :

1 See attached TxDOT status report.

1 Thenorth project was split from th&uth project after investigating the impacts of two large water
lines on the west sidg FM 720 north of Martop to 0.5 miles south of US 380. Due to the cost and
time to relocate the water lines, it was determined thatahte FM 720 project would be delayed
to allow alternative FM 720 alignments that avoid the water lines to be coatsidavo new turn
lanes are being added to the plans. Sent new adjustments to the utility providers.

1 ROW: Complete

Utilities: Ultilities are workingo relocate.See attached utility relocation update

¢ Construction: The project let on March 7, 2018 helow bidder wa Mario Sinacola & Sons
Excavating, Inc., with a low bid of $18,011,511.00, at 2.28% under the estimate. Th&08 are
working days and9 months of barricaded he project has been awardedntiBipate start of
construction in June 281

=



Utility Coordination Report FM 720 North
April 16, 2018

CoSernElectricg Aerialand undergroungermits approved CoServ coordinating with Suddenlink
for transfer of Suddalink lines to CoSeipoles. Estimated completion date iday 31,2018.

AT&T¢ Complete

AtmosEnergyc! GY2a KlFa né¢ LlRfeé& 2y Sl ad &AMoSngbltytiBs y ¢
to west side. Atmoshas permit but schedulesubmittedfor relocationsis unacceptable. TxDOT has
stoppedissuingpermitsto Atmos distictwide until progress orFM 720is deemedsufficient. Atmos

is on site and anticipates completion eatiMay 2018.

UTRWLD; Has approved permitWork to begin on March 18, 201&stimated completion date is
May 2018.

Mustang¢ Mustang in conflicon west side of project and at crossing at church. Permit is approved.

Relocations have beguresigning around additional conflictEstimated completion date ia mid-
May 2018.

Suddenlink¢ Conducting conflict analysis. Dependent upon CoS&miicipate 60 to 90 days of
O2yaldNHzOUA2Y GAYS d#as ghproved{plSnsidtiQipate Cotnletibrity Ky 31y ®
2018.

Denton I1SO; Reviewing conflict. Not reimbursablé discussions with Uppéirinity. Will relocate
along with Upper Tritly in new easementEstimated completion date iday 31, 2018.

LJ2Z



FM 720 SOUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007
(To): South of Martop Road FONSI: December 14, 201
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 204
Key Contact: Mike Hainline Construction Completion: June2018
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Current Activities :

1 Construction: Theproject was awarded tdaydon Building Corporation, with low bid of
$15,597,320.25, approximately 0.6% over the estimatere are 420 working days and 20
months of baicades.See TXxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: April 10, 2018
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 368013
Contract onded: MatiTpnehr i nt e Phone: (214) 984598

Date Work Began: November 9, 2015
Anticipated Completion Date: June 2018

Current Activities :

Current activities include: Placingblock sodstriping and clean up, and traffic signals

Narrativede s cr i pti on of | aRacingmaerdtefod Sdevealtstediang t i e s
driveways and concrete paving.

Narrative description of activities planned for next month Block sod and openingldanes to traffic
Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Block sod

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

April 25, 2014
May 2014

February 2014 J
Phase | completeMarch 2015 Phase Il complettDecembe}

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.
Utilities: All utilities are clear

Funding: This project is fully funded witliRegional Toll Revenue.
Construction: The project let on Jul8, 2014. Theproject was
awarded toNebber, LLC in the amountf $34,857,000.00t 3%
over the estimateThe contract calls f@05 workingdays and®4
months of barricadesSee attached TxDOT consttion report Road
from FM 2181 to RobinsoRoad opened on December 18, 2017.
TxDOT opened one lane of the roaapin each direction from
Robinson north to IFKB5E on March 12, 2018 Sub-contractor begn
drilling piers on March 27, 2018, to install signal at FM
2499/Robinson.

=A =A =4 =4
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: April 7, 2018
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Cont r ac timendest: DawdpCervi Phone: (214)-8587

Date Work Began:  April 20, 2015
Anticipated Completion Date: May 2018

Current Activities :

Current activities include: Starting on signal light on FM 2499 analitnson Road.
Narrative descripti onPlacifigsddarsltvatemmmgnt hés act i vi ti e

Narrative description of activities planned for next month: Continue working on signal at FM 2499
and Robinson Road.

Traffic issues: N/A
Plans for change in traffic patterns: N/A
Item(s) of work currently controlling project completion: Signal at Robinson Road and FM 2499

Other items of significance: N/A



FM 455

CSJ: 081602-072 Schematic Approval: lRe'Z%plrgo"a' received March
—
Limi ts, Section A: Efr?Ln gg/l 2450t0 approx. a mile west Public Hearing: August 172017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: March20, 2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Congruction Completion: *

Current Activity :

1 ENV: Environmental Assessment approwdrch 15, 2018. FONSI received March 20, 2018.
1 ROW: Survey has 118 ROW parcels completed and accepted by TXxBIDROW parcel maps
and descriptions have besubmitted to TxDOT.ROW released week of April 16, 2018.
9 Utilities: Level B SUE submitted to TxDQTLevel A SUE test holesontinuing First utility
coordination meeting held on April 19, 2018. Utilities notified of upcoming project.
1 Schematic Recaved comments from TxDOT on Railroad Exhibit S&chematic was updated
and submitted to TXDOT on July 19, 2017, reflecting the removal of the center median. The
project now has a continuous kirn lane through the entire project with the exceptiomef t
approaches to IH 35 as there is not enough width to providetarefiane. TXDOT has
requested that Dannenbaum design the segment@6Bbver FM 455 along with the FM 455
project. Dannenbaum is reviewing the design files and schematic-f% ibidetermine the
limits of the PS&E design for 135. Received electronic files for HK35. Dannenbaum is
finalizing supplemental to include the design of3bl over FM 455 into desigriviet with
TxDOT on February 16, 2018, to discike FM 455/IH 35 irgrchange Working with TxDOT
on the IH35 profile to minimize impacts to adjacent property owners to construct the ultimate 1H
35 overpass over FM 455. At the request of TXDOT, supplemental will include additional Level
A SUE for the utilities. Suppleméal will also include geotechnical for the IH 35 overpass and
along corridor for pavement design. (Previous geotechnical was for proposed bridge structures
only.) All field work for geotechnical has been completed, and office engineering is in progress.
1 Funding: FM 455 is listed as a Proposition 1 project with funding total®@ $ million FM
455 has been listed as a project on thgddr plan with an additional $2.1 million
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | April 2018
Descrption: | our ane, vided urban oross asction | AWaId Constiuction Contract | Junez017
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020

5 = ¥
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Current Activity :

1 ROW: The City of Denton has complet&DW negotiations and acquisitions with property
owners on the main portion of the roadwasth the exception obnepropery thatis in litigation.

9 Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along he newROW corridor.

1 Design: Theconsultanhas completed the final design packagermit applications have been
submitted to TxDOT.Permit has beereceived. City is modifying plans to accommodate future
DCTA bridge at south end of project.

1 Construction: The construction contrastasawarded to Zachary Construction Corporation in
June 2017.The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary Constructpamaiion are
coordinating the beginning of majoonstruction work with the final utility relocation efforts.
Major construction workbridges, storm drain, water, and wastewater) for Phase 1 is ongoing and
expected to be completed in summer 2018. Tinstcaction schedule currently projects
switching traffic bySeptembe2018



IH 35E INTERIM

T
T
T

Construcion begaron October 28, 2013TIFIA loan was awarded on November 3, 2016.

Ribbon-cutting Ceremony. A ribbon-cutting ceremony to celebrate the completof the IH35E

Phase | projeawas held o'Wednesday, November 8, 2017.

I-35E Corridor: All of the managed lanes, main lanes, and frontage road lanes are completed and
in operation.

TxDOT has determined date of substantial completion. Final punds tise to be complete by

spring.

TxDOT will be sendingequests to executeandscape Maintenance Agreemeotshe following

cities within the corridor: Lewisville, Carrollton, Highland Village, and Lake Dallas. All landscape
elements are in place, alutals have no further pundist items outstanding.



DALLAS NORTH TOLLWAY, EXTENSION 4B

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tolvay north from US 380 to the Collin/Grayson County line by constructing-a si
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six lanes
tolled frontage roads, including three lanes in each direction

} 8

Current Activity : ’ Gilter
DNT PI; B

1 ROW: NTTA has all butwo donation | et e comty e
agreement signed by the property ownersy cooecomy =T
The outstanding agreemsiatrewith Denton County ™/ — — F—— 1~ —— s
BunchandClark NTTA continues to PigtPoinf el B | Collin County
work with property owners taesure the __ :
donationagreementAll Denton County : |
property owners hee signed agreements. L ' _
NTTA continues to survey the right of wayj P g e | =
and adjacent property along the DNT 4B iff b s |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60% 1/
plansto NTTA in early April2016 Value %)
engineering study underway. The 60%
planapproval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound
frontageroad in current contract.
Consultant has begun work on the
geotechnical and surveying for the Collin
Countysection.NTTA has received
finalized 30% plansfor the S curveandhasforwardedto Denton County for review.

1 VE studyfor the frontage road projebeld on August 18, 2017Several cost savingdeas were
identified Consultanevaluatée the Value Egineering Study recommendationSonsultant
submitted Value Engeering StudyecommendationsVE studyis complete NTTA met with
ITS on April 9, 2018, to review the VE study and cost estimate.
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US 377 Intersection at Stewart/Arvin Hill

Limits: US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectio_n, instgad of two on US 3_77 at the Stgwart and A
intersectiongthis is part of larger Arvin Hill project tariden roadway and improve drainage)

Firm: TranSystems

)
SArvinHill Road \/ Stewart koar’!l
Yy

» . a

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill Highway 377.

Engineer has complet&% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeematic phaseCounty met

with TxDOT on November 4, 2016, to discuss theguband is proceeding with plans and

revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on thentersection has begun.

The schematic has besabmitted to the countyThe schematic has been sutied to TxDOT.

ROW: Complete.

= =4 =4 -9



US 377 North

CSJ: 0081-06-040 Schematic Approval: February 2020
Limits: From US 380 tanorth ofBusiness US 37} Environmental Clearance: January 2021
Est. Const. Cost: $142,315,815 100% Plans: *
Funding: * ROW Acquisition Complete: *
Proiect Reconstruct and identwo-lane
De jcri tion: undividedrural roadway tix-lane Utility Relocations Complete: | *
scription: dividedurban arterial with raised median

Firm: TNP Ready tolLet Date: August 2030

. Joe Atwood Chris Hartle, Daniel . . .
Key Contact: McCullough Construction Completion:

P— I P ———
.. Lake Y
Current Activity : 4
Ray :

. ENV: Anticipate project needing a Categorical Roberts

Exclusion. Full EnvironmentaAssessment is anticipated.
Environmental constraints mapping is in progress.
Anticipate Public Hearing iSeptember 2020.

1 Funding: Currently, TXDOT Dallas does not haaey
safety (CAT 5) or maintenance (CAT 1) funding for this
type of job. ITS met with TXDOT Dallas District
regarding future funding opportunities. It was decided
that DentorCounty should bgin advanced planning to ge
project ready for Proposition 7 funding in FY 262819.

1 Public Involvement: Stakeholder kictoff meeting with
City of Pilot Point held on November 30, 2017.
Stakeholder kicloff meetings with City of Aubrey and
Town of Cross Roads held ddecember 5, 2017TNP is
providing phone call MAPQupport in response to currery
survey activity TNP held stakeholder meeting with
Aubrey ISD on February 8, 2018NP held stakeholder
meeting with Pilot Point ISD on April 12, 2018 NP is
scheduling stakeholder meeting with Mustang Water
Utility District.

1 Planning: A traffic methodology memo has been
produced and submitted to TXDOTNP is conducting
alternatives analysis along corriddFNP is refining
conceptual layout based @reliminary alternative Denton
analysisand T x D OTTNP met with TxDOT to
discuss project status on March 15, 2018. Discussion
included median access, ROW impacts, road geometry
and drainageTNP met with TxDOT on April 11, 2018,
to discuss schemafiBUS 377 alternatives, and drainage impacts.

1 Survey: TXDOT expects delivery iApril 2018. Stakeholder cities have been notified of survey
efforts in field. Right of entry letters have been sent to certain property owi¢Pssurvey is
gathering fiedl topo data.TNP has processeekisting ROW.

To
McKinney




FM 2164/Union Hill at FM 455

CSJ: 081602-079 Schematic Complete: April 7,2016
Limits: Qtiﬁegigns of FM 2164 and Union H EA Complete: August2, 2016
Est. Const. Cost: $1,280,176 ROW Complete: August2017
ggsﬁ:)tion: Eggligrrl]ilonrt]eﬁ?”ection of FM 2164, FM Utilities Complete: February 2018
Firm: LTRA Ready tolLet Date: March7,2018
Key Contact: Xk?rzsho;rg ManegixDOT PM: Dawit Construction Complete: *

Current Activity :

1 PS&E: LTRA submitted thel00%PS&E /
plans to TXDOT on December 4, 2017TRA ‘
is working with TxDOT to address comments
in preparation for letting. l
ROW: Acquisition is complete.
Utilities: There are two utility conflicts.
CoSerwrelocationsare complete The second \
conflict is a sixinch water line crossing for
Green Springs Special Utility District. The lin | :
is in conflict with the new alignment of the N
intersection of Union Hill and FM 455 and als !
with the new culvert being installed umde
Union Hill. LTRA proceeded with a design
revisionto move the line within TxDOT ROW.
Revised plans wergent to TxDOT on
February 19, 2018Supplemental Agreement %
#2 with LTRA to revise plans, adjust ROW P e ) b E
map, and prepare plans for the Green Spring //c’*— HE
water line to be included in plan set was /a |
approved by Denton County Commissioners y
Court on March 6, 2018Advanced Funding 7 |
Agreement with TxDOT for Green Springs ‘
water line relocations expedi¢o be on
commissioners coui April 2018
1 Construction: Theproject let on March 7, 2018. The low bidder is Jagoe Public with a low
bid of $1,280,176.58 at 14.56% under the estimate. There are 159 working days and 9 months
of barricades.Project has been awarded, and work order has been issuecbnBireiction
meeting to be schedulglikely early May

=a =4
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013510-050 (from US 377 to Collin
County Line; 01351L0-057 (from
Loop 288 to US 377)

Widen existing roadway from/é-
lane to 6lane divided with
intersection improvements

$130million

AECOM (EA and schematic)
TranSystems and White Oak
Engineers (PS&E)
TravisOwens Don Vo, TXDOT;
Rajesh JanarthanaAECOM

April 24,2017

June2018

June 2019

February 2021

May 2021

CSJ: 013%0-057
CSJ: 01330-050
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Current Activity :

E

Schematic: Received schematic approval from Dallas District on April 24, 2017

There will be five grade separations at FM 720, FM 423, Nawa, ded Legacy.

ENV: AECOM is montinuing work on the EA documeand revised technical repartReceived approval on
severatechnical reports for the EAAECOM submitted draft EA for District review on November 17, 2017.
Receiveccomments from TXxDOTEA was resubmitted on January 22, 2018. Have received comments from
District and ENV AECOM continues work on EAEA received draft approvaPublic hearingare

scheduled foApril 26, 2018 at 6:00 p.m. at the Sheraton McKinney; May 1, 2018, at 6r@0gi.the
Princeton High School; and May 3, 2018, at 6:00 p.m. at the Rogers Middle .School

PS&E: TxDOT design team is working on 30P&&E for CSJ 0138.0-057 (from Loop 288 to US 377).
Preparing30% submittafor this CSJon April 27,2018. TXDOT consltant continuesvork onPS&E for CSJ
013510-050(from US377 to county line) Estimate 30% submittal in June 2018.

ROW: AECOM is finalizing proposed ROW angreparing additional ROE letters for ENMrvey.

Utilities: AECOM completed SUE drawinggirst utility coordinationmeeting occurred on April 19, 2018.

Funding: For CS3050 TxDOT identified$47.1 million in Proposition 1 fundmd$14 million in STRMM
for a total of $61.nillion; for CSJ-057, TXxDOT identified$13 million in Proposition 1 fuks. US 380 has
been listed as a project on theydar plan with an additional $28.6 million.

Precinct 1Project Report April 2018 17



